OPEN CHANGE REQUESTSBY AGENCY

10/3/2005
Change D+ Agency Priority Status Summary Supervisor Group+
CHG000000003940 Administration (ADOA) Medium Pending AFISwould like to have CLists built to view TSCICS
Copybooks inside Programs, as well as both
Datasets and Programs inside JCL .
Planned Start Date Planned End Date Plans Work Log
7/26/2005 12:00:00AN 8/31/2005 12:00:00AM 7/26/2005 5:06:43 PM ADCOOKB
Because the status of all tasksis now Scheduled, the Change's
status automatically moved to Scheduled.
8/8/2005 7:00:52 AM ADWOODR
Thiswill be no small task. I'm waiting on several high-profile
projects to be completed, as well as management approval for
the extended programming time that will be required.
Change | D+ Agency Priority Status Summary Supervisor Group+
CHG000000004013 Administration (ADOA) Medium Pending Dismantle CICSEMAL CICS Region TSCICS
Planned Start Date Planned End Date Plans Work Log



10/3/2005

8/16/2005 5:16:10PM

8/23/2005 2:16:10PM

8/10/2005 2:21:33 PM ADSANCP
Because the status of all tasksis now Scheduled, the Change's

status automatically moved to Scheduled.

8/10/2005 2:48:28 PM ADSANCP
We found that DOC is still using CICSEMAL, so this project

is postponed until furter notice.

8/10/2005 2:50:54 PM ADSANCP
TaskTSK000000004586: DOC is till using CICSEMAL, this

will be reactivated when they are off.

8/10/2005 2:51:33 PM ADSANCP
TaskTSK000000004581: DOC isstill using CICSEMAL, this

will be reactivated when they are off.

8/10/2005 2:52:12 PM ADSANCP
TaskTSK000000004585: DOC is till using CICSEMAL, this

will be reactivated when they are off.

8/10/2005 2:52:48 PM ADSANCP
TaskTSK000000004584: DOC is till using CICSEMAL, this

will be reactivated when they are off.

8/10/2005 2:53:14 PM ADSANCP
TaskTSK000000004583: DOC is till using CICSEMAL, this

will be reactivated when they are off.

8/10/2005 2:53:47 PM ADSANCP
TaskTSK0000000004582: DOC istill using CICSEMAL,

thiswill be reactivated when they are off.

8/10/2005 2:54:24 PM ADSANCP
TaskTSK000000004580: DOC istill using CICSEMAL, this

will be reactivated when they are off.

8/10/2005 2:55:14 PM ADSANCP
TaskTSK000000004579: DOC is till using CICSEMAL, this

will be reactivated when they are off.

8/10/2005 2:55:26 PM ADSANCP
TaskTSK000000004579: DOC is till using CICSEMAL, this

will be reactivated when they are off.



10/3/2005

Change D+ Agency Priority Status Summary Supervisor Group+
CHG000000004198 Administration (ADOA) Medium WorkInProgress apply to Multi-User Schedule TSCICS
Planned Start Date Planned End Date Plans Work Log
9/16/2005 12:00:00AN 9/17/2005 12:00:00AM 9/16/2005 9:28:12 AM ADLOPEZM
Because the status of all tasksis now Scheduled, the Change's
status automatically moved to Scheduled.
9/16/2005 9:34:48 AM ADSANCP
Because the status of atask is now WorklInProgress, the
Change's status automatically moved to WorklnProgress
9/16/2005 9:34:54 AM ADSANCP
TaskTSK000000004797: Modules DBOP1PR & DBUTMPR
were copied to CAI.MUFSTG.LOADLIB &
CAI.MUFTRN.LOADLIB on 9/16/05. MUFswill be cycled by
Operations.
Change D+ Agency Priority Status Summary Supervisor Group+
CHG000000004038 Administration (ADOA) Medium WorklnProgress Datacom 11.0 testing in MUFINS; request a TSDASD
temporary loan of 15 volume
Planned Start Date Planned End Date Plans Work Log
8/16/2005 12:00:00AN 9/26/2005 12:00:00AM 8/16/2005 2:58:30 PM ADLOPEZM

Because the status of all tasksis now Scheduled, the Change's
status automatically moved to Scheduled.

8/17/2005 1:38:53 PM ADSANCP
Change assignment to TS DASD
9/28/2005 9:20:48 AM ADDOUGS

Contacted Cliff Batchlor Monday, Sept.26th. Postponed
implementation of the 15 DASD temporary DASD volumes for
1-2 weeks. Cliff will call when ready to begin testing. -SD
9/28/2005 9:25:08 AM ADDOUGS

TaskTSK000000004613: D420 - D42E will be initialized as
DRM101 - DRM115. Volumeswill be removed from
STORGRP following completion of testing. Awaiting
"READY" from Cliff Batchlor to implement. -SD



10/3/2005

Change D+ Adgency
CHG000000003690 Corrections (DOC)

Planned Start Date

5/20/2005 12:00:00AN

Planned End Date

Priority Status
Medium WorklnProgress

)
3

5/27/2005 12:00:00AM

Summary Supervisor Group+
CICS PROGRAM/MAPSET CICSTASK FP SSR
CONTROL IMSPSB/DMB

Work Log

5/20/2005 2:41:41 PM ADLOPEZM

Because the status of all tasksis now Scheduled, the Change's
status automatically moved to Scheduled.
5/20/2005 2:57:41 PM ADLOPEZM
Because the status of all tasksis now Scheduled, the Change's
status automatically moved to Schedul ed.
5/20/2005 3:23:34 PM ADRIGHC
Because the status of atask is now WorklnProgress, the
Change's status automatically moved to WorklnProgress
5/20/2005 3:23:37 PM ADRIGHC
TaskTSK 000000004221 pshs added to all doc imsregions..
closing task.. chris
5/20/2005 3:25:26 PM ADRIGHC
completed ims portion of this change.. psbs have been added
to al doc imsregions per request.. chris
5/23/2005 9:28:07 AM ADWILKIM
TaskTSK000000004222: Added 4 transactions to the
DCAIM profileinfour regions. (GCICOTRN, GCICPTRN,
GCIPDTRN and GCIYCTRN).
5/23/2005 3:26:38 PM ADSANCP
TaskTSK000000004219: wip
5/23/2005 3:27:03 PM ADSANCP
TaskTSK000000004220: wwip
5/23/2005 3:53:54 PM ADSANCP
TaskTSK000000004219: Maps M31095, 6, 7, 9 were created
and installed in DOCMCICS.
Progs C3101095, 6, 7, 9 were created and installed in
DOCMCICS.
5/23/2005 4:04:53 PM ADSANCP
TaskTSK000000004220: Created transactions D195, 6, 7, 9.
Installed all in DOCMCICS.
5/25/2005 7:52:36 AM ADSANCP
Changed Category to FP SSR - as their task was not closed out
and all other tasks were closed.



10/3/2005

Change D+ Agency Priority Status Summary Supervisor Group+
CHG000000003767 Corrections (DOC) Medium WorkInProgress you will need to create dataset names for al TSIMS
ADOC regions. DOCA, DOCM, DOCO, DOCU,
AND DOCP.
Planned Start Date Planned End Date Plans Work Log
6/13/2005 12:00:00AN 6/17/2005 12:00:00AM 6/13/2005 7:56:03 AM ADLOPEZM
Because the status of all tasksis now Scheduled, the Change's
status automatically moved to Scheduled.
6/16/2005 6:00:19 AM ADBRADYJ
Because the status of atask is now WorklInProgress, the
Change's status automatically moved to WorklnProgress
6/16/2005 6:00:23 AM ADBRADYJ
TaskTSK000000004301: 6/15/05 added to doca
7/5/2005 2:25:09 PM ADRIGHC
TaskTSK000000004301: added to docu
Change | D+ Agency Priority Status Summary Supervisor Group+
CHG000000003785 Corrections (DOC) Medium Scheduled CICSTASK CONTROL REQUEST FP SSR
Planned Start Date Planned End Date Plans Work Log
6/16/2005 12:00:00AN 6/23/2005 12:00:00AM 6/16/2005 10:11:33 AM ADLOPEZM

Because the status of all tasksis now Scheduled, the Change's
status automatically moved to Scheduled.
6/16/2005 10:14:20 AM ADLOPEZM
Because the status of all tasksis now Scheduled, the Change's
status automatically moved to Scheduled.
6/16/2005 10:31:16 AM ADWILKIM
TaskTSK000000004322: ADDED DI98 TO THE DCAIMS
PROFILE IN SIX REGIONS, REFRESHED THE CLASSES.

7/11/2005 3:25:48 PM ADSANCP
TaskTSK000000004320: Transaction add to al regions on
June 29th.



10/3/2005

Change|D+ Agency Priority Status
CHG000000002897 Health Care Cost Cont. (AHCCCS Medium Pending

Planned Start Date Planned End Date

)
3

10/26/2004 12:00:00A 11/5/2004 12:00:00AM

Summary Supervisor Group+

Please add “port listeners’ to the test CICS regions TSCICS
(CICSATST & HATSCICS) for AHCCCS and
Hawaii.

Work Log

10/26/2004 2:08:31 PM ADLOPEZM

Because the status of all tasksis now Scheduled, the Change's
status automatically moved to Scheduled.
10/27/2004 9:07:49 AM ADSANCP

Because the status of atask is now WorklInProgress, the
Change's status automatically moved to WorklnProgress
10/27/2004 9:07:50 AM ADSANCP

TaskTSK000000003328: wip
10/27/2004 2:23:34 PM ADSANCP

TaskTSK000000003328: email to Karl Eberhardt from Rick
Woods dated 10/27/04.

Karl,

| just got acall from the HDX project manager.

What they are proposing is to use aframe relay connection to
send a pre-defined string of characters, as specified by the
AHCCCS/Medifax documentation, which will be picked up by a
TCP/IP listener transaction on our side, and handled...
somehow.

I don't know much about this process yet, but | believe this
listener transaction is something we will have to write. Peggy
feels the matter can be handled using the 3270 Bridge facility;
I'm not so sure. | believe listtener transactions are an entire
subset of CICS facilities that need to be defined, and | don't
know yet what would need to be coded. But they're expecting us
todoit.

At this point, thereis*NOT* asigned contract between HDX
and Hawaii. There is an outstanding SSR to activate listener
ports for AHCCCS, but it's pretty vague and we don't really
know what they want. The purposeisto service the HDX
connection, so the whole issue may well be premature.

Peggy and | will do preliminary research on the two different
anglesinvolved, but we're not entirely sure yet what the extent
of our responsibility might be.

1/5/2005 8:13:18 AM ADWOODR
TaskTSK000000003328: | have implemented CICS Sockets



10/3/2005

No change.
Change | D+ Agency Priority Status Summary Supervisor Group+
CHG000000003323 Health Care Cost Cont. (AHCCCS Medium WorkInProgress Pleaseinstall CA Web-IDEAL interface to TSCICS

CICSATST region.

Planned Start Date Planned End Date

0
3

Work Log




10/3/2005

2/16/2005 12:00:00AN

2/23/2005 12:00:00AM

2/16/2005 11:03:28 AM ADLOPEZM

Because the status of all tasksis now Scheduled, the Change's
status automatically moved to Scheduled.
2/17/2005 3:32:01 PM ADSANCP

Because the status of atask is now WorklInProgress, the
Change's status automatically moved to WorklnProgress

2/17/2005 3:32:43 PM ADSANCP
TaskTSK000000003803: Rick has started to work on this
issue
2/17/2005 3:33:08 PM ADSANCP
Peggy has started to work on thisissue.
2/24/2005 6:11:05 AM ADWOODR

TaskTSK000000003803: The web interface portionisin
place. Peggy is currently working to resolve some Ideal issues
related to the process.

3/3/2005 3:27:51 PM ADSANCP

Today, the Web Interface worked. We will begin our
installation of the product on AHCCCS Test Regions
CICSATST/MUFAHC.

3/4/2005 3:29:14 PM ADSANCP

Called Max Leetoday, left message requesting that he might
help with theinstall of the product into the AHCCCS test
region. Thisis so that whhen and if this goes to production, he
will understan what has to be done.

3/7/2005 2:46:14 PM ADSANCP

Rick and Peggy met with Max Lee and Joe Smith on the |deal
Web Interface. Peggy will put the Web Interfacein
CICSATST/MUFAHC identical to CICSTECH/MUFIPC.
There is an outstanding security issue on the product. Peggy
will open an issue with CA on the security issue.

3/11/2005 1:34:48 PM ADSANCP

TaskTSK000000003803: Put thisinto CICSATST today.
Security is not sure how or where to put the security. Thiswill
wait until Monday when Rick and Lynn are back to work.
3/11/2005 1:44:20 PM ADWILKIM

TaskTSK000000003925: Added IDWO-9 and IDWA-Z plus
JSW1tothe ALLUSER profilein GCIATTRN. A security
violation was generated, so access may be changed. Detailsto
be worked out between Tech Support and Systems Security.

3/11/2005 3:10:08 PM ADWASELG
TaskTSK000000003926: Added system transactions.
3/18/2005 9:53:39 AM ADRAEDEJ

TaskTSK0000000003928: Default to USERID. NO
ACTION REQUIRED
4/1/2005 8:34:03 AM ADSANCP



10/3/2005

TaskTSK000000003803: Still looking into a Web
Enablement Product.

Change ID+ Agency Priority Status Summary Supervisor Group+
CHG000000004015 Health Care Cost Cont. (AHCCCS Medium WorkInProgress In order to run avolume testing in new TSDASD
Datacom/DB 11, we'll need 45 packs of DASD in
SGDB3390 pool.
Planned Start Date Planned End Date Plans Work Log
8/11/2005 12:00:00AN 8/11/2005 11:00:00PM 8/11/2005 7:08:02 AM ADLOPEZM

Because the status of all tasksis now Scheduled, the Change's
status automatically moved to Schedul ed.
8/11/2005 10:00:04 AM ADDOUGS

Because the status of atask is now WorklnProgress, the
Change's status automatically moved to WorklnProgress
8/11/2005 10:00:09 AM ADDOUGS

TaskTSK000000004588: Preparation for implementing 30
additional volumes for temporary use until next regular request.
After the test they will be DISABLED via SMS and ready for
future use. -SD
8/11/2005 12:00:53 PM ADDOUGS

TaskTSK000000004588: 3390-3 volumes D582-D59F (30
volumes) added to SGDB3390 as DOA398-DOA427.

Active and online 8/11/2005 @ 11:25am.

These are for temporary use and will be DISABLED
following completion of the testing. They will then remain
disabled until requested by AHCCCS for permanent use. -SD



10/3/2005

Change D+ Agency Priority Status Summary Supervisor Group+
CHG000000004029 Health Care Cost Cont. (AHCCCS Low WorkInProgress Please apply solution 258 under SupportConnect TSCICS
issue Number: 14328328-1: SQL CODE -999
'EXPR NOT NULLABL to MUFAUT region for
Planned Start Date Planned End Date Plans tes Work Log
8/12/2005 12:00:00AN 8/12/2005 1:00:00AM 8/12/2005 11:18:48 AM ADLOPEZM
Because the status of all tasksis now Scheduled, the Change's
status automatically moved to Scheduled.
8/15/2005 9:13:01 AM ADSANCP
Because the status of atask is now WorklInProgress, the
Change's status automatically moved to WorklnProgress
8/15/2005 9:13:10 AM ADSANCP
TaskTSK000000004604: wip
Change ID+ Agency Priority Status Summary Supervisor Group+
CHG000000000388 Revenue (DOR) Medium Pending Move the production | P address connection TSVTAM/NCP
(10.11.5.2) to the new established Gigabit Ethernet
link.
Planned Start Date Planned End Date Plans Work Log

10



10/3/2005

4/7/2003 12:00:00AM

4/12/2003 12:00:00AM

4/7/2003 6:38:10 AM ADLOPEZM

Because the status of all tasksis now Scheduled, the Change's
status automatically moved to Scheduled.
4/17/2003 2:36:50 PM ADCLAXJ

TaskTSK 000000000524 did most of the changes... waiting
on Ruben to schedule the implemtation.

5/21/2003 8:00:49 AM ADCOATP
TaskTSK000000000524: Sent email requesting work log
update.
5/21/2003 8:01:03 AM ADCOATP
Sent email requesting work log update.
5/28/2003 9:01:58 AM ADCOATP
Requested Work Log Update
5/28/2003 9:05:15 AM ADCOATP
TaskTSK000000000524: Requested Work Log Update
5/28/2003 9:49:29 AM ADCLAXJ

TaskTSK000000000524: Waiting on Ruben and his people to
fix arouting problem with the new gigga ethernet port. When
that isfix, then adatawill be set for moving the currect default
route to the giggabit port.

8/6/2003 3:18:38 PM ADCOATP
sent email request for work log update
8/26/2003 9:36:17 AM ADCLAXJ

TaskTSK0000000000524: Waiting on new fiber to be pulled
for the link. The current fiber is multimode and is beyond the
limits for this fiber to handle the length required. | talked to
Brain Hendricks of the WAN group and he agrees with me.
ETA is unknown on when the fiber will be pulled.

10/9/2003 8:58:41 AM ADCOATP
requested work log update
10/9/2003 8:59:22 AM ADCOATP

TaskTSK000000000524: requested work log update
10/9/2003 10:00:25 AM ADCLAXJ
TaskTSK000000000524: Still waiting.
10/14/2003 11:47:00 AM ADCHAPL
Updated Change Request to "pending” since we are waiting
on new cablesto be installed.
10/31/2003 4:36:29 PM ADCHAPL
Still waiting on new cables
1/14/2004 11:12:56 AM ADCLAXJ
TaskTSK000000000524: Still waiting on the new single node
fiber to be strunged to DOR'.

6/30/2004 9:11:32 AM ADCOATP
sent email to Larry requesting update
6/30/2004 9:39:47 AM ADCOATP

11



10/3/2005

TaskTSK000000000524: sent email to Earl requesting update

12



10/3/2005

TaskTSK000000000524: sent email requesting update of this

task
Change D+ Agency Priority Status Summary Supervisor Group+
CHG000000004160 Transportation (ADOT) Low WorkInProgress ACCESS REQUEST FOR TPX. HEAT TICKET TSVTAM/NCP

Planned Start Date

Planned End Date

o

n

#698353.

Work Log

13



10/3/2005

9/6/2005 11:45:00AM 9/13/2005 11:45:00AM 9/7/2005 9:00:40 AM ADTUELK
TaskTSK000000004753: Refer totask 4751. Thisisa
duplicated. KT
9/7/2005 9:04:03 AM ADTUELK

TaskTSK000000004752: Added Heat tkt 698353 on the
summary line. KT
9/7/2005 9:05:11 AM ADTUELK
Because the status of atask is now WorklnProgress, the
Change's status automatically moved to WorklnProgress
9/7/2005 9:05:18 AM ADTUELK
TaskTSK000000004751: Acknowledged. Opened task
4752 to Duane Canonic, add user B3636 to the CTD Tables.
KT
9/7/2005 9:23:21 AM ADTUELK
TaskTSK000000004751: Changed TPX profilesfor user
B3636 same as A4094. KT
9/7/2005 10:34:52 AM ADCANOD
TaskTSK000000004752: Assignment to have access to
Control D, has been completed for Rory sweeney. Access ID for
Rory has been e-mailed to Rory.
Rory has access to reports MV 620367, MV 620368 and
MV66072M (same as Randy Davis).

Change | D+ Agency Priority Status Summary Supervisor Group+
CHG000000004275 Transportation (ADOT) Low Scheduled ACCESS REQUEST FOR TPX. HEAT TICKET OPS SSR
#703479
Planned Start Date Planned End Date Plans Work Log

14



10/3/2005

9/29/2005 12:00:00AN

10/6/2005 12:00:00AM

9/30/2005 7:33:41 AM ADTUELK
Because the status of all tasksis now Closed, the Change's
status automatically moved to Resolved.

9/30/2005 7:33:52 AM ADTUELK
TaskTSK000000004874: Added new user B3751 to TPX, set
up the same as A6577.

I will open atask and assign to Duane - add B3751 to IOA.
I will open atask and assign to Scott D - Create TSO *ALIAS
for B3751. KT
9/30/2005 7:41:06 AM ADTUELK
Reassigned Change 4275 to OPS SSR - Define B3751 CTD
Tree. KT
9/30/2005 7:42:57 AM ADTUELK
Status was changed to resolved. | changed it to scheduled.
KT
9/30/2005 9:32:28 AM ADDOUGS
TaskTSK000000004876: Competed : ALIAS "B3751"
defined to CATALOG.MVSYS. -SD
10/3/2005 8:06:03 AM ADCANOD
TaskTSK000000004875: Added user MARY JANE
LENNON to ControlD Tree. Gave access to reports, same as
Cheryl Waters. Completed.
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